
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:26 AM
Run date

Time

Reviewer: Jefferson, Paul 03-Jun-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 198 Date: 09-Dec-2013 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 553

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 329 - CONCO
Conco continues to do finish work.

CCO 330 - SDI
E2E -
Today SDI is tugging vertical Layer A tendons A1N, A2N, A3N, A4N, and A5N.

Bid Item: 001 0-PCC-ELS.329CCO-329 Pier E2 Place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM SALVADOR MARROQUINCarpenter 8.00 0.00 0.00 8.00

JNM ABRAHAM RUELASCarpenter 8.00 0.00 0.00 8.00

JNM SAL JIMENEZCarpenter 8.00 0.00 0.00 8.00

JNM RICK PARKERCarpenter 8.00 0.00 0.00 8.00

FOR JAMES CROTTYCarpenter 8.00 0.00 0.00 8.00

Attachment
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 198 Date: 09-Dec-2013 Monday

Conco's surface prep of PT block out for grout pour back

E2E - SDI Tugging Veritcal Tendons Layer A

Conco's surface prep of PT block out for grout pour back E2E West - Conco working on platform

Conco's surface prep of PT block out for grout pour back
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